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Report No. 284
Date: 2015-10-05

Day: Monday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jenne dos Santos, Assoc. AIA, MCPPO
Contractor: G.V.W.,, Inc.
Weather: 9:00 am: Mostly Sunny Noon: Mostly Sunny 2:00 pm: Overcast
Temperature: 9:00 am: 46° Noon: 59° 2:00 pm: 60°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 01 Temp. Facility 0 0 0 0
C(ﬁ'ﬁcrr];cr:?(!r' Div. 02 Laborers 1 0 0 1
’ Div. 03 Concrete 0 0 0 0
Div. 04 Masonry 1 0 1 2
Div. 05 GVW Misc. Metals 0 0 0 0
Div. 06 Carpentry 1 3 0 4
Div. 09 Paint/Plaster 1 0 0 1
Div. 31 Site Work 0 0 0 0
Div. 09 Flooring 1 1 0 2
Div. 14 United Elevator 0 0 0 0
Div. 21 Encore Fire Protection 0 0 0 0
Div. 22 LaPan Plumbing 0 0 0 0
. Ambient Temp.
Div. 23 Corp. HVAC 0 0 0 0
Div. 26 Griffin Electric Electrical 1 1 0 2
Div. 32 Redline Landscaping 1 2 0 3
Total: 7 7 1 15

DAILY REPORT

Activities Today:
1) Laborer: 1 laborer is performing general site cleaning.
2) Masonry: 1 mason and 1 mason-tender are installing grout at the granite stairs at the front of the building.
3) Carpentry: 2 carpenters are installing trim and molding in the Meeting Hall and 2 are installing trim and molding in the
basement level.
4)  Painter: 1 painter is staining the windows.
5)  FElooring: 2 workers are installing carpet and base in the Community Development area of the basement level.
6) Electrical: 2 electricians are on site installing floor boxes and wiring at the addition entry for lights and mechanical units.
7) Landscaping: 3 landscapers are planting trees and leveling the grade at the base of the granite stairs to prepare for paver

installation.
Copiesto:  Richard Montuori, Town of Tewksbury Kaffee Kang, Kang Architects
Ed Johnson, Town of Tewksbury Bob Harukewicz, GVW Inc.

Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI



PHOTO INDEX

The mason is installing the grout at the granite
stairs at the front entrance.

The landscapers are planting trees at the
parking lot.

The sewer line work for the DPW is in
progress.




The trim and molding installation in the
Meeting Hall is in progress.

Photo of the template for the seal that will be
installed above the platform in the Meeting
Hall.




